




5-Year State Planning

- Current 2012-2016 State Plan ends Sept 30, 2016
- Need to create new 2017-2021 State Plan
- Tasks include:
 - Council decide on Areas of Emphasis
 - Public input, hearings, focus groups, meetings, surveys, analysis and reports of all data collected
 - Create draft plan for public
 - Obtain public feedback on plan for 45 days (via surveys, forums, etc)
 - Council finalizes state plan
 - Submit state plan to feds on Aug 15, 2016

A small version of the graphic from the top slide, located in the bottom right corner of the slide.



Tasks	Deadlines
Council decides on plan Areas of Emphasis, data collection procedures, survey questions, etc.	Oct 2015 Council meeting
Public input survey goes out	November 2015
Hold public forums, meetings, focus groups, etc. to gather public input	Nov 2015 - Jan 2016
Analysis and results of public input presented to Council	Feb 2016 Council meeting
Council planning & recommendations to begin drafting new state plan	Feb 2016 Council meeting
Staff and Executive Committee finish drafting the plan	March - April 2016
Draft plan presented to Council	May 2016 Council meeting
Revise draft plan based on May meeting feedback	May 2016
Revised plan draft approved by Executive Committee	May 25, 2016 meeting
Draft plan released for public comment (45 days)	May 27 - July 11, 2016
Address public comments and revise state plan	July 12 - 26, 2016
Final state plan approved by Executive Committee	July 27, 2016 meeting
Final State Plan submitted to feds	Aug 15, 2016



5-Year State Planning

Questions?